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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff Missile (JASSM)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 19.324 5.796 7.950 -   7.950 8.776 16.234 13.227 4.425 Continuing Continuing
674515: Joint Air-to-Surface
Standoff Missile (JASSM)

-   -   3.935 -   3.935 4.132 4.083 4.135 4.205 Continuing Continuing

675356: JASSM Extended Range
(JASSM-ER)

19.324 5.796 4.015 -   4.015 4.644 12.151 9.092 0.220 Continuing Continuing

Note
Totals include funding for PRCP Program Number, 555, JASSM

The Cost to Complete and Total Cost for MDAP projects in this program element are documented in the R3. The Cost to Complete and Total Cost on the R2 are
entered as "Continuing" and not reflective of the total cost for MDAP projects since the R2 does not account for prior years funding.

A. Mission Description and Budget Item Justification
The Joint Air-to-Surface Standoff Missile (JASSM) program provides a long range, conventional air-to-surface, autonomous, precision-guided, standoff cruise missile
compatible with fighter and bomber aircraft able to attack a variety of fixed or relocatable targets.  There are two (2) variants of the JASSM missile:  Baseline JASSM
and an extended range JASSM (JASSM-ER).  Aircraft integration of baseline JASSM is complete on the B-52H, F-16 (Block 50), B-1, and B-2.  Objective aircraft
include the F-15E, F-16 (Block 40), and F-35.  Aircraft integration for JASSM-ER is the B-1B.  Objective aircraft is the B-52H, F16C/D (Block 50/52), B-2, F-16C/D
(Block25-42), F-15E, and F-35.  In Jun 2007, the DAE designated the Joint Air-to-Surface Standoff Missile (JASSM) program an ACAT 1D program due to a Nunn-
McCurdy unit cost breach.  On 1 May, 2008, the Defense Acquisition Executive (DAE) completed its Nunn-McCurdy review of the JASSM program and certified a
restructured program to consist of two separable increments, JASSM baseline and JASSM-Extended Range (JASSM-ER) - both with improved reliability, separate
milestone decision points and separate projects within a single program element.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.  The JASSM program is evaluating
Diminishing Manufacturing Sources Material Shortages (DMSMS) and several obsolescence issues.



UNCLASSIFIED

PE 0207325F: Joint Air-to-Surface Standoff Missile (JASSM) UNCLASSIFIED
Air Force Page 2 of 17 R-1 Line #145

Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff Missile (JASSM)

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 20.000 5.796 3.935 -   3.935
Current President's Budget 19.324 5.796 7.950 -   7.950
Total Adjustments -0.676 -   4.015 -   4.015

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -0.574 -  
• Other Adjustments -0.102 -   4.015 -   4.015

Change Summary Explanation
FY11 Congressional General Reduction of 0.102M in Other Adjustment row.

FY13 funding increase of 4.015M for the development of JASSM and JASSM-ER Common Telemetry Instrumentation Kit (C-TIK).  TIK is installed in flight test
missiles to monitor the condition of the missile during the test flight. The current TIK needs to be installed in JASSM-ER during the production process and does
not allow the Air Force to randomly select test missiles.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
674515: Joint Air-to-Surface Standoff Missile
(JASSM)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
674515: Joint Air-to-Surface
Standoff Missile (JASSM)

-   -   3.935 -   3.935 4.132 4.083 4.135 4.205 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
This is not an FY13 New Start.  Efforts previously accomplished in BPAC 5356.

A. Mission Description and Budget Item Justification
The Joint Air-to-Surface Standoff Missile (JASSM) program provides a long range, conventional air-to-surface, autonomous, precision-guided, standoff cruise missile
compatible with fighter and bomber aircraft able to attack a variety of fixed or relocatable targets.  Aircraft integration of the baseline JASSM is complete on the B-52H,
F-16 (Block 50), B-1, and B-2.  Objective aircraft include the F-15E, F-16 (Block 40), and F-35.  The government is buying the JASSM system based on a contractor-
developed, government-approved System Performance Specification (SPS), this SPS is on contract.  The contractor assumes total system performance responsibility
(TSPR) for Lots 1-6 as defined in the SPS; for Lot 7 and beyond, the Government has approval authority of Class I configuration changes. This project also develops
improvements to the JASSM and JASSM-ER fuze, including the development of the Electronic Safe and Arm Fuze (ESAF). JASSM was designated ACAT 1D in Jun
2007 due to a Nunn-McCurdy unit cost breach.  The JASSM restructured program was certified by DAE to Congress on 1 May 2008.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: ESAF
Description: Electronic Safe and Armed Fuze (ESAF) to replace current fuze.  Reliability enhancements support
baseline JASSM and JASSM-ER programs.

FY 2011 Accomplishments:
N/A
FY 2012 Plans:
N/A
FY 2013 Base Plans:
Electronic Safe and Arm Fuze (ESAF) development
FY 2013 OCO Plans:
N/A

-   -   2.115 -   2.115

Title: Development, DMSMS, and Obsolescence issues -   -   1.000 -   1.000
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
674515: Joint Air-to-Surface Standoff Missile
(JASSM)

B. Accomplishments/Planned Programs ($ in Millions)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Description: Efforts focusing on other Development, Diminishing Manufacturing Sources Material Shortages
(DMSMS), and Obsolescence issues.

FY 2011 Accomplishments:
N/A
FY 2012 Plans:
N/A
FY 2013 Base Plans:
Efforts focusing on other Development, Diminishing Manufacturing Sources Material Shortages (DMSMS),
and Obsolescence issues.  Such as, but not limited to the JASSM Anti-Jam GPS Receiver- SAASM (JAGR-S),
Mechanical Control Unit (MCU), Power and Engine Control Unit (PECU) which are the top issues, others are
being evaluated.
FY 2013 OCO Plans:
N/A
Title: Test Support
Description: Government Test Support and Other Development.  Includes flight test equipment, targets, 46th
Test Wing and Range support, and other ground/flight test support.

FY 2011 Accomplishments:
N/A
FY 2012 Plans:
N/A
FY 2013 Base Plans:
Government Test Support and Other Development.  Includes flight test equipment, targets, 46th Test Wing and
Range support, and other ground/flight test support.
FY 2013 OCO Plans:
N/A

-   -   0.620 -   0.620

Title: PMA -   -   0.200 -   0.200
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
674515: Joint Air-to-Surface Standoff Missile
(JASSM)

B. Accomplishments/Planned Programs ($ in Millions)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Description: Program Management Administration (PMA.  Program office/mission support. Provide oversight of
JASSM development/upgrade activities.

FY 2011 Accomplishments:
N/A
FY 2012 Plans:
N/A
FY 2013 Base Plans:
Continue program office/mission support.  Provide oversight of JASSM development/upgrade activities.  Also
supports JASSM-ER development during LRIP.
FY 2013 OCO Plans:
N/A

Accomplishments/Planned Programs Subtotals -   -   3.935 -   3.935

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PE 0207325F, JASSM Missile
Procu...: JASSM Baseline Missile

165.914 167.243 155.156 0.000 155.156 143.195 142.442 120.327 118.340 594.407 2,553.370

D. Acquisition Strategy
All major contracts within this project have been awarded through full and open competition.  The EMD phase option for JASSM baseline was Cost Plus Award Fee
(CPAF).

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
674515: Joint Air-to-Surface Standoff Missile
(JASSM)

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

-Follow on Development,
Reliability, Component
Upgrades, Data Link, and
Electronic Safe and Arm Fuze
(ESAF) development

C/CPFF Lockheed
Martin:Orlando, Fl 708.223 -   2.615 Mar 2013 -   2.615 8.441 719.279 719.279

-Efforts focusing on other
Development, Diminishing
Manufacturing Sources
Material Shortages (DMSMS),
and Obsolescence issues.

C/CPAF Lockheed
Martin:Orlando, Fl -   -   0.500 Jul 2013 -   0.500 0.000 0.500 0.500

Subtotal 708.223 -   3.115 -   3.115 8.441 719.779 719.779

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Administration (PMA).
Continue program office/
mission support. Provide

C/Various PMA:Eglin AFB, FL 61.839 -   0.200 Mar 2013 -   0.200 0.500 62.539 62.539

Subtotal 61.839 -   0.200 -   0.200 0.500 62.539 62.539

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

46 TW test support, flight test SS/CPIF Lockheed
Martin:Orlando, FL 156.309 -   0.620 Mar 2013 -   0.620 7.614 164.543 164.543

Subtotal 156.309 -   0.620 -   0.620 7.614 164.543 164.543
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
674515: Joint Air-to-Surface Standoff Missile
(JASSM)

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 926.371 -   3.935 -   3.935 16.555 946.861 946.861

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
674515: Joint Air-to-Surface Standoff Missile
(JASSM)
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
674515: Joint Air-to-Surface Standoff Missile
(JASSM)

Schedule Details

Start End
Events Quarter Year Quarter Year

Development of Electronic Safe and Arm Fuze (ESAF) 1 2012 1 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
675356: JASSM Extended Range (JASSM-ER)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
675356: JASSM Extended Range
(JASSM-ER)

19.324 5.796 4.015 -   4.015 4.644 12.151 9.092 0.220 Continuing Continuing

Quantity of RDT&E Articles 12 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project provides a long range (over twice the range of baseline JASSM), conventional air-to-surface, autonomous, precision-guided, low observable, standoff
cruise missile compatible with fighter and bomber aircraft.  The threshold integration platform for JASSM-ER is the B-1B.  Objective aircraft include the B-52H, F-16
(Block 40/50), B-2, F-15E, and F-35.  JASSM-ER provides the capability to attack a variety of high value fixed or relocatable targets with precision, through preplanned
missions or target-of-opportunity, deeper into enemy territory than JASSM Baseline while minimizing the threat to launch aircraft.  The Air Force is developing JASSM-
ER based on a contractor-developed, government-approved System Performance Specification (SPS) Rev B dated February 28, 2007, which was updated under
JASSM-ER development Phase II System Development and Demonstration in FY07.  JASSM and JASSM-ER programs  were designated ACAT 1D in June 2007 due
to a Nunn-McCurdy unit cost breach.  On 1 May, 2008, the DAE completed its Nunn-McCurdy review of the JASSM program and certified the program to Congress.
This project also develops a Common Telemetry Instrumentation Kit (C-TIK) which will be used during flight testing and will be common to JASSM and JASSM-ER.
Improvements to the JASSM and JASSM-ER fuze, including the development of the Electronic Safe and Arm Fuze (ESAF) is accomplished in this project.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Title: C-TIK
Description: Common Telemetry Instrumentation Kit (C-TIK) replaces current TIK  used during flight testing and
will be common to JASSM and JASSM-ER.

FY 2011 Accomplishments:
N/A
FY 2012 Plans:
Supports development and fielding of common test Instrumentation Kit (C-TIK) for JASSM and JASSM-ER.
FY 2013 Base Plans:

-   2.500 2.515 -   2.515



UNCLASSIFIED

PE 0207325F: Joint Air-to-Surface Standoff Missile (JASSM) UNCLASSIFIED
Air Force Page 11 of 17 R-1 Line #145

Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
675356: JASSM Extended Range (JASSM-ER)

B. Accomplishments/Planned Programs ($ in Millions)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Supports development and fielding of common test Instrumentation Kit (C-TIK) for both JASSM Baseline and
JASSM-ER.
FY 2013 OCO Plans:
N/A
Title: Other Development
Description: Other Development/upgrades to improve missile reliability address hardware obsolescence; also
provide support for any ground and flight test activity required to verify upgraded hardware before cutting into
production.  To include, but not limited to Electronic Safe and Arm Fuze (ESAF).

FY 2011 Accomplishments:
Other Development/upgrades to improve missile reliability address hardware obsolescence; also provide support
for any ground and flight test activity required to verify upgraded hardware before cutting into production.  To
include, but not limited to Electronic Safe and Arm Fuze (ESAF).
FY 2012 Plans:
Other Development/upgrades to improve missile reliability address hardware obsolescence; also provide support
for any ground and flight test activity required to verify upgraded hardware before cutting into production.  To
include, but not limited to Electronic Safe and Arm Fuze (ESAF).
FY 2013 Base Plans:
Other Development/upgrades to improve missile reliability address hardware obsolescence; also provide support
for any ground and flight test activity required to verify upgraded hardware before cutting into production.  To
include, but not limited to Electronic Safe and Arm Fuze (ESAF).
FY 2013 OCO Plans:
N/A

2.816 1.196 0.500 -   0.500

Title: OT Assets
Description: JASSM-ER Operational Test (OT) Assets Procurement.   Purchases missiles to complete Initial
Operational Test and Evaluation (IOT&E) required for full-rate production decision.  Other development, parts
upgrade, and Software updates

FY 2011 Accomplishments:

15.844 0.100 0.100 -   0.100
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
675356: JASSM Extended Range (JASSM-ER)

B. Accomplishments/Planned Programs ($ in Millions)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Incrementally funds procurement of OT missiles, including Test Instrumentation Kits, for JASSM-ER.  This
includes prime contractor purchase of long-lead missile subassemblies from lower-level suppliers, final assembly
at prime contractor, as well as recurring engineering support.
FY 2012 Plans:
Other development, parts upgrade, and Software updates.
FY 2013 Base Plans:
Other development, parts upgrade, and Software updates
FY 2013 OCO Plans:
N/A
Title: Test Support
Description: Government Test Support and Other Development.  Includes flight test equipment, targets, 46th
Test Wing and Range support, and other ground/flight test support.

FY 2011 Accomplishments:
Continues to fund OT flight test equipment, targets, 46th Test Wing and Range support, and other ground/flight
test support.
FY 2012 Plans:
Funding for flight test equipment, targets, 46th Test Wing and Range support, and other ground/flight test
support dealing with DMSMS and obsolescence issues.
FY 2013 Base Plans:
Funding for flight test equipment, targets, 46th Test Wing and Range support, and other ground/flight test
support dealing with DMSMS and obsolescence issues.
FY 2013 OCO Plans:
N/A

0.524 1.700 0.900 -   0.900

Title: Program Management Administration (PMA)
Description: Continue program office/mission support.  Provide oversight of JASSM development/upgrade
activities.

FY 2011 Accomplishments:

0.140 0.300 -   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
675356: JASSM Extended Range (JASSM-ER)

B. Accomplishments/Planned Programs ($ in Millions)
FY 2011 FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Provide oversight of JASSM development/upgrade activities.  Also supports JASSM-ER development during
LRIP.
FY 2012 Plans:
Provide oversight of JASSM development/upgrade activities.  Also supports JASSM-ER development during
LRIP.
FY 2013 Base Plans:
N/A
FY 2013 OCO Plans:
N/A

Accomplishments/Planned Programs Subtotals 19.324 5.796 4.015 -   4.015

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PE 0207325F, JASSM Missile
Procu...: JASSM-ER Missile

2.317 68.950 85.243 0.000 85.243 125.956 176.703 329.445 325.813 2,308.140 3,476.154

D. Acquisition Strategy
JASSM-ER is the extended range version of the JASSM baseline missile currently in full rate production.  The initial JASSM-ER development contract, awarded in
2004, was Cost-Plus-Award-Fee. No additional funds were obligated to JASSM-ER efforts during the 2007 Nunn-McCurdy deliberations and development continued
following the issuance of the 1 May 2008 Acquisition Decision Memorandum (ADM) that directed JASSM-ER to complete development.  In 2008, the program office
awarded a Cost-Plus-Incentive-Fee (CPIF) contract with performance incentives to complete the development effort. In January 2010, the program office awarded
the remaining 12 JASSM-ER operational test assets with the JASSM Lot 8 production contract. Milestone C was approved on 10 Jan 11 and the JASSM-ER program
started Low Rate Initial Production (LRIP) with the Lot 9 contract award in 3QFY11.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
675356: JASSM Extended Range (JASSM-ER)

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

JASSM-ER Phase I SS/CPFF Lockheed
Martin:Orlando, FL 9.600 -   -   -   -   0.000 9.600 9.600

JASSM-ER Phase II SS/CPFF Lockheed
Martin:Orlando, FL 107.219 -   -   -   -   0.000 107.219 107.219

C-TIK SS/FFP Lockheed
Martin:Orlando, FL -   3.196 May 2012 2.515 Jan 2013 -   2.515 19.308 25.019 25.019

-Other Development:
Test Missile Procurement
(for IT and OT) and Test
Support, parts upgrade,
software updates, reliability
improvements, efficiency
upgrades, and obsolescence
issues.

Various Lockheed
Martin:Orlando, FL 17.974 0.600 Jan 2012 0.600 Jan 2013 -   0.600 33.100 52.274 52.274

Subtotal 134.793 3.796 3.115 -   3.115 52.408 194.112 194.112

Remarks
Common Test Instrumentation Kits (C-TIK)

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Other Support: Program
Management Administration
(PMA)

Various Corp. Bills:Eglin AFB,
FL 1.063 0.300 Jan 2012 -   -   -   0.000 1.363 1.363

Subtotal 1.063 0.300 -   -   -   0.000 1.363 1.363
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
675356: JASSM Extended Range (JASSM-ER)

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

46 TW test support, flight test
equipment, & targets Various 46 TW:Eglin AFB, FL 4.116 1.700 Jan 2012 0.900 Jan 2013 -   0.900 18.699 25.415 25.415

JASSM-ER missile
procurement for IOT&E SS/CPIF Lockheed

Martin:Orlando, FL 53.495 -   -   -   -   0.000 53.495 53.495

Subtotal 57.611 1.700 0.900 -   0.900 18.699 78.910 78.910

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 193.467 5.796 4.015 -   4.015 71.107 274.385 274.385

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
675356: JASSM Extended Range (JASSM-ER)
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Air Force DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
675356: JASSM Extended Range (JASSM-ER)

Schedule Details

Start End
Events Quarter Year Quarter Year

Operational Test & Evaluation 3 2011 4 2012
Beyond LRIP Report 4 2012 4 2012
Milestone C 2 2011 2 2011
Start JASSM-ER Production (LRIP 1) 3 2011 3 2011
Commnon Test Instrumentation Kit (C-TIK) 1 2012 1 2015
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                 5.796
                 7.950
                 7.950
                 0.000
                 8.776
                 16.234
                 13.227
                 4.425
                 Continuing
                 Continuing
            
             Totals include funding for PRCP Program Number, 555, JASSM

The Cost to Complete and Total Cost for MDAP projects in this program element are documented in the R3. The Cost to Complete and Total Cost on the R2 are entered as "Continuing" and not reflective of the total cost for MDAP projects since the R2 does not account for prior years funding.
             The Joint Air-to-Surface Standoff Missile (JASSM) program provides a long range, conventional air-to-surface, autonomous, precision-guided, standoff cruise missile compatible with fighter and bomber aircraft able to attack a variety of fixed or relocatable targets.  There are two (2) variants of the JASSM missile:  Baseline JASSM and an extended range JASSM (JASSM-ER).  Aircraft integration of baseline JASSM is complete on the B-52H, F-16 (Block 50), B-1, and B-2.  Objective aircraft include the F-15E, F-16 (Block 40), and F-35.  Aircraft integration for JASSM-ER is the B-1B.  Objective aircraft is the B-52H, F16C/D (Block 50/52), B-2, F-16C/D (Block25-42), F-15E, and F-35.  In Jun 2007, the DAE designated the Joint Air-to-Surface Standoff Missile (JASSM) program an ACAT 1D program due to a Nunn-McCurdy unit cost breach.  On 1 May, 2008, the Defense Acquisition Executive (DAE) completed its Nunn-McCurdy review of the JASSM program and certified a restructured program to consist of two separable increments, JASSM baseline and JASSM-Extended Range (JASSM-ER) - both with improved reliability, separate milestone decision points and separate projects within a single program element.  

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.  The JASSM program is evaluating Diminishing Manufacturing Sources Material Shortages (DMSMS) and several obsolescence issues.
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                 FY11 Congressional General Reduction of 0.102M in Other Adjustment row.

FY13 funding increase of 4.015M for the development of JASSM and JASSM-ER Common Telemetry Instrumentation Kit (C-TIK).  TIK is installed in flight test missiles to monitor the condition of the missile during the test flight. The current TIK needs to be installed in JASSM-ER during the production process and does not allow the Air Force to randomly select test missiles. 
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                         This is not an FY13 New Start.  Efforts previously accomplished in BPAC 5356.
                         The Joint Air-to-Surface Standoff Missile (JASSM) program provides a long range, conventional air-to-surface, autonomous, precision-guided, standoff cruise missile compatible with fighter and bomber aircraft able to attack a variety of fixed or relocatable targets.  Aircraft integration of the baseline JASSM is complete on the B-52H, F-16 (Block 50), B-1, and B-2.  Objective aircraft include the F-15E, F-16 (Block 40), and F-35.  The government is buying the JASSM system based on a contractor-developed, government-approved System Performance Specification (SPS), this SPS is on contract.  The contractor assumes total system performance responsibility (TSPR) for Lots 1-6 as defined in the SPS; for Lot 7 and beyond, the Government has approval authority of Class I configuration changes. This project also develops improvements to the JASSM and JASSM-ER fuze, including the development of the Electronic Safe and Arm Fuze (ESAF). JASSM was designated ACAT 1D in Jun 2007 due to a Nunn-McCurdy unit cost breach.  The JASSM restructured program was certified by DAE to Congress on 1 May 2008.
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                                 Electronic Safe and Armed Fuze (ESAF) to replace current fuze.  Reliability enhancements support baseline JASSM and JASSM-ER programs.
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                                         Efforts focusing on other Development, Diminishing Manufacturing Sources Material Shortages (DMSMS), and Obsolescence issues.  Such as, but not limited to the JASSM Anti-Jam GPS Receiver- SAASM (JAGR-S), Mechanical Control Unit (MCU), Power and Engine Control Unit (PECU) which are the top issues, others are being evaluated.
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                                 Test Support
                                 Government Test Support and Other Development.  Includes flight test equipment, targets, 46th Test Wing and Range support, and other ground/flight test support.
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                                 Program Management Administration (PMA.  Program office/mission support. Provide oversight of JASSM development/upgrade activities.
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                         All major contracts within this project have been awarded through full and open competition.  The EMD phase option for JASSM baseline was Cost Plus Award Fee (CPAF).
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
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                         This project provides a long range (over twice the range of baseline JASSM), conventional air-to-surface, autonomous, precision-guided, low observable, standoff cruise missile compatible with fighter and bomber aircraft.  The threshold integration platform for JASSM-ER is the B-1B.  Objective aircraft include the B-52H, F-16 (Block 40/50), B-2, F-15E, and F-35.  JASSM-ER provides the capability to attack a variety of high value fixed or relocatable targets with precision, through preplanned missions or target-of-opportunity, deeper into enemy territory than JASSM Baseline while minimizing the threat to launch aircraft.  The Air Force is developing JASSM-ER based on a contractor-developed, government-approved System Performance Specification (SPS) Rev B dated February 28, 2007, which was updated under JASSM-ER development Phase II System Development and Demonstration in FY07.  JASSM and JASSM-ER programs  were designated ACAT 1D in June 2007 due to a Nunn-McCurdy unit cost breach.  On 1 May, 2008, the DAE completed its Nunn-McCurdy review of the JASSM program and certified the program to Congress.  This project also develops a Common Telemetry Instrumentation Kit (C-TIK) which will be used during flight testing and will be common to JASSM and JASSM-ER.  Improvements to the JASSM and JASSM-ER fuze, including the development of the Electronic Safe and Arm Fuze (ESAF) is accomplished in this project.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
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                                 Common Telemetry Instrumentation Kit (C-TIK) replaces current TIK  used during flight testing and will be common to JASSM and JASSM-ER.
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                                 Other Development
                                 Other Development/upgrades to improve missile reliability address hardware obsolescence; also provide support for any ground and flight test activity required to verify upgraded hardware before cutting into production.  To include, but not limited to Electronic Safe and Arm Fuze (ESAF).
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                                         Other Development/upgrades to improve missile reliability address hardware obsolescence; also provide support for any ground and flight test activity required to verify upgraded hardware before cutting into production.  To include, but not limited to Electronic Safe and Arm Fuze (ESAF).
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                                         Other Development/upgrades to improve missile reliability address hardware obsolescence; also provide support for any ground and flight test activity required to verify upgraded hardware before cutting into production.  To include, but not limited to Electronic Safe and Arm Fuze (ESAF).
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                                 JASSM-ER Operational Test (OT) Assets Procurement.   Purchases missiles to complete Initial Operational Test and Evaluation (IOT&E) required for full-rate production decision.  Other development, parts upgrade, and Software updates
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                                         0.524
                                         Continues to fund OT flight test equipment, targets, 46th Test Wing and Range support, and other ground/flight test support.
                                    
                                
                                 
                                     
                                         1.700
                                         Funding for flight test equipment, targets, 46th Test Wing and Range support, and other ground/flight test support dealing with DMSMS and obsolescence issues.
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                                 Continue program office/mission support.  Provide oversight of JASSM development/upgrade activities.
                                 
                                     
                                         0.140
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                         JASSM-ER is the extended range version of the JASSM baseline missile currently in full rate production.  The initial JASSM-ER development contract, awarded in 2004, was Cost-Plus-Award-Fee. No additional funds were obligated to JASSM-ER efforts during the 2007 Nunn-McCurdy deliberations and development continued following the issuance of the 1 May 2008 Acquisition Decision Memorandum (ADM) that directed JASSM-ER to complete development.  In 2008, the program office awarded a Cost-Plus-Incentive-Fee (CPIF) contract with performance incentives to complete the development effort. In January 2010, the program office awarded the remaining 12 JASSM-ER operational test assets with the JASSM Lot 8 production contract. Milestone C was approved on 10 Jan 11 and the JASSM-ER program started Low Rate Initial Production (LRIP) with the Lot 9 contract award in 3QFY11.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
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